Oroville Facilities Relicensing Program
Federal Energy Regulatory Commission Project No. 2100
Pending Study Plan Report Completion Schedule

As of February 23, 2005
(Year 2005 — 12 reports; Year 2006 — 1 report; Ongoing/Unknown — 5 reports)

Resource Area/Study Report Name Delivery Date

Cultural Resources

Ci F.R.  Archaeology Inventory - Internal 02/05

c2 D.R. Cultural Resources Evaluation 03/06
Evaluation Report: Oroville Mining District 04/05
Historic Archaeological Site Reports (36 to 60 sites; number of reports is unknown) 10/05 or longer
Prehistoric Archaeological Site Reports (46 to 50 sites; number of reports is unknown) Unknown
D.R. Traditional Cultural Property (Ethnographic) Evaluation Report 02/05

C3/C4 D.R. Historic Properties Management Plan/Interpretive Evaluation 02/05
F.R.  Historic Properties Management Plan/Interpretive Evaluation 07/05

Engineering and Operations

E8 Temperature Impacts of Pumpback Operations on Oroville Reservoir Cold Water Pool Ongoing
(Note: This activity reflects a commitment to collect data related to pump back operations)

- I.D. Engineering Exhibits A-D 04/05

Environmental - Fisheries

F3.2 Evaluation of Project Effects on Resident Fish and their Habitat in the Feather River Downstream of the Fish Barrier Dam
F.R. Task 3A(3) - Radio Tagging & Tracking for Sturgeon 05/05

F10 Evaluation of Project Effects on Anadromous Salmonids and their Habitat
F.R. Task 1E - Spring-run Chinook Habitat Use and Spawning Status Report from Radio Tracking 05/05

Environmental - Terrestrial

T6 F.R. Interagency Wildlife Management Coordination
(Note: To complete this report, the Recreation Needs Assessment Report and the Wildlife Management Plan
are required. Recommend deferring to the CEQA/NEPA Analysis) Unknown

Environmental - Water Quality

W2 Contaminant Accumulation in Fish, Sediments, and the Aquatic Food Chain

D.R. Second Year of Monitoring 03/05
W3 Recreational Facilities and Operations Effects on Water Quality

D.R. Task 1B - Second Year of Monitoring 04/05

F.R. Task 2 - Effects of Future Facilities and Activities 04/05

W6 Project Effects on Temperature Regime
F.R. Task 7 - Effects of Future Project Operations (Delivery date is dependent on Final Conclusion
of NOAA's Biological Opinion. Recommend deferring to the CEQA/NEPA Analysis) Unknown

W7 Land and Watershed Management
F.R. Task 2 - Effects from Future Land Uses and Management (Note: Delivery date dependent on the identification
of future land use and land management practices to be implemented. Recommend deferring to the
CEQA/NEPA Analysis) Unknown



